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1.  Originator 
 
Danny Huang 

2.  Log Date: 
      

01/20/05 

3.  CCR #: 
     

05-0018 

4. Rev: 
     

5.  Tel: 
 
301 9250837 

6. Rm #:  
 
3014C 

7. Org. 
 
COTS/SW 

8. CCR Title: Install Apache 1.3.29 with SSL and modified mod_jk.conf file on f0dps01 for Synergy V  
 

9. Originator Signature/Date 
  
         Danny Huang     /s/  1/19/05 

10.   Class  
        IN 

11.  Type:    

CCR  
  

12. Need Date: 01/21/05  
 

13.  CCR Sponsor Signature/Date 
Pamela Johnson   /s/  1/20/05 
 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
No change to B/L Docs. 

17. Schedule 
Impact: 
N/A 

18.   CI(s) Affected:Synergy 

19.  Release Affected by this Change:  
7.0 + 

20. Date due to Customer: 
            N/A 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
Synergy V Capability ID: 12609OD, Title: Orders for HEG products 

23.   Problem:  (use additional Sheets if necessary) 
Synergy V needs apache with SSL to secure a new developed login page in Synergy V. The baseline Apache 1.3.29 does not have 
SSL. We need to  
1. install a newly built Apache 1.3.29 with SSL  on f0dps01 and  
2. install a modified " mod_jk.conf " file in current Tomcat 4.1.24 on f0dps01.  

24.  Proposed Solution:  (use additional sheets if necessary) 
Using the following file in /data0/CM_INBOX/ on lemmings, install apache 1.3.29 witk SSL and mod_jk.conf on f0dps01: 
Checksum   Size                    Filename 
1020355495                     2487629                 apache-1.3.29-ssl-modJkConf.tar.gz 
See Install Instructions in ECO. No license keys required.  

25.  Alternate Solution:  (use additional sheets if necessary) 
  None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Synergy V will not have the appropriate development environment. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
Custom is ready for immediate testing; Delay will impact Synergy V schedule. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date): 
Kevin Lange  /s/  1/20/05 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       
34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 


